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25X1A B rou:r HoUSE AND ATR CONDITIONING PROGRESS REPORT MO . IR,
L. PROJECT REPORTEDLY 98,3 PERCENT COMPLETE.
2o AHU-1 INSTALLATION FINISHED.
%o AHU-3 INSTALLED TO REPLACE MAX~I ROOM AIR CONDIT IONER.
TEMPORARY FLEXIBLE DUCTS INSTALLED DURING TRANSITION
TO FERMIT COOLING OF SCREEN ROOM BY FRONT AIR HANDLER.
REFLACEMENT WAS COMPLETED IN ONE WEEK WITHOUT MISHAP.
4. ALL DUCTWORK INSTALLATIONS AND MODIFICATIONS COMPLETED .
5. SYSTEM BALANCING NOW IN PROGRESS.
o SYSTEM CONTROL WIRING NOT YET COMPLETED IN ENTIRETY.
fo RISC FILE CHILLED WATER LINES WILL BE TRANSFERRED TO
NEW SYSTEM AFTER AIR FLOW BALANCING AND COMPLET ION

AND CHECK OUT OF CONTROL WIRINGo GP-1
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